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Page 1, Line 17and 18 1, (a)

Design and Construction Standards for regional water systems need to
remain in place for a period of years and not be subject to change with each
construction segment.

Why? Increasing requirements after the project has been reviewed
and arvroved by agencies will increase the costs and impact upon the

T _agral Jurics..o St tine 5ot Fy Congress.

Page 1, Line 19 and 20 1, (b)

Deviations from DEQ Standards -when needed- should apply to the entire
project, not just the segment that is under review.

Exampie:  Dry Prairie’s most recent segment-the McCabe Loop Pipeline-
Required 3 deviations requests and approvals. If every segment is required
to have the same 3 deviations then: 3 deviations X 30 construction segments
equals 90 deviation requests and approvals for the same construction
standards.

Page 1, Line 21 thru 23 1, (¢)

Standard DEQ design and construction specifications need to be developed
for regional water systems.

Example: Present DEQ rules require AWWA Pipe and are generally
intended for municipal systems. This standard allows for the heaviest truck
loads under the most traveled streets where utility corridors include sewer,
power and gas lines.

The industry standard for regional water systems in other states is ASTM
Pipe and is designed to be installed in croplands and pasture land. Pipe
costs will unnecessarily increase by about 25% when using 4 WWA Pipe
instead of ASTM Pipe.




Page 1, Line 24 thru 26 2,

A more timely review period is needed for Regional Water Systems. The
present timeline for DEQ approval of project plans and specifications is
stated as 60 days. The language of HB 557 will seek to insure that period is
realized.

Example: The most recent Dry Prairie project - the McCabe Loop
Pipeline required 111 days for approval as follows:

Days of DEQ review _ initial and 3 pass back reviews = 93 days
Days of Dry Prairie Responses — all pass backs = 18 days
Total time- July 11 to October 30, 08 111 days

Page 2, Line 1 thru 3, 3,
Duplication need to be eliminated.

Example: Each project segment presented for review by DEQ requires a
Design Report and Construction & Contract Specifications. Each of these
Design Reports contain details such as pipe type to be used, their pressure
ratings, and formulas for the water demand by users including the quantity
of water per person per day. These items are a repeat of the information
provided in each previous project segment.

Each regional water system completes a Final Engineering Report (FER).
This document provides the Design Report for the entire system and is
approved by the Bureau of Reclamation. DEQ review and approval of the
FER for the entire project will eliminate the need for a Design Report on
each segment. (Each regional water system will likely include 30 segments.)




